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1. Introduction

The U.S. Environmental Protection Agency (EPA) requires signatories of Early Action
Compacts (EAC) to prepare a progress report every six months that describes the
progress made to date against the EAC milestones. This progress report will
summarize activities related to the Shreveport - Bossier City Metropolitan Statistical
Area’s EAC during the period from January 1 through June 30, 2004.

2. Development of Control Strategies/Early Action Plans

The first quarter of 2004 was spent finalizing the Air Quality Improvement Plan
(AQIP) for submission by the Shreveport - Bossier City MSA (the MSA) to the
Louisiana Department of Environmental Quality (DEQ) . During this period, final
control measure and 2012 maintenance modeling analyses were completed, and the
primary planning strategies for ensuring continued attainment through 2007 were
refined and finalized

The strategies included (a) selection of six control measures for implementation by the
end of 2005 at the latest, and (b) formulation of a contingency plan, which would
require the MSA to take specified actions in the event that ozone design values
increase to the non-attainment threshold. The particular control measures, as well as
the contingency plan, are set out in detail in the AQIP submitted on March 31.

The Greater Shreveport Clean Air Citizens Advisory Committee (CACAC), which is
the primary air quality planning entity for the MSA, considered these strategies via e-
mails and telephone conferences during the week of January 19, and agreed with the
proposed approach. With regard to the “contingency” provision, it was noted that
the AQIP should not list specific control measures to be implemented in the event of a
contingency, because the particular circumstances which could give rise to a higher
design value in the future will clearly have a significant bearing on the types of
strategies selected, and those circumstances are obviously unknown at present.
Instead, the CACAC determined that the AQIP’s contingency plan should contain a
schedule for the selection of appropriate strategies, should such a need arise, based on
the particular circumstances of the contingency.

Also during this period, emissions reduction estimates expected to result from the
implementation of four of the six listed initial control strategies were refined and
finalized, to the greatest extent possible. Exact emissions reduction estimates were
unable to be established for two of the control strategies (piping of landfill gas to the
General Motors plant and the installation of energy conservation equipment in city
buildings). However, the MSA began partnering with the National Renewable
Energy Laboratory, Louisiana Department of Natural Resources, EPA, DEQ,
Louisiana State University, and AEP-SWEPCO (the local electric utility) on an
innovative program to calculate emission reduction credits resulting from the City of
Shreveport’s energy efficiency initiative. It is hoped that this program, once
established, can be utilized as a tool for air planning purposes throughout the
country. As of the date of this progress report, work on the program is continuing.
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The public was notified of the scope of the proposed AQIP via newspaper publication
on February 24. Initially, an abstract summarizing the salient points of the proposed
AQIP was posted on the City of Shreveport’s web site, and the plan itself, along with
the modeling report, was posted in March and remains posted on the City’s website.

On March 9, the CACAC met for the last time prior to the March 31 submission, and
received a final briefing from the modelers on their results. The plan was then put
into final form, circulated to and approved by CACAC members, and submitted to

DEQ by March 31.

3. Progress Toward Implementation of Local Measures

(a) Centerpoint Energy Plant Modification. Construction on this project has begun,
and completion of the project (and the corresponding NOx reduction) is currently
slated for September of 2004. Completion could be delayed somewhat if the adverse
weather conditions experienced this spring and summer continue to impede progress.

(b) General Motors Plant Modification. This project has been fully implemented.
(c) Landfill Gas Recovery Project. This project has been fully implemented.

(d) Energy Conservation Program. The City signed the contract with Johnson
Controls for the installation of energy conservation equipment on March 19, and work
has begun. As mentioned above, a collaborative project between numerous state,
federal and local agencies is ongoing, to quantify the emissions reduction benefits to
be expected from this program. Currently, monthly demand and consumption
profiles for both electricity and natural gas showing the reductions attributable to the
project are being developed by Johnson Controls.

(e) Intelligent Transportation Systems. The system has been installed at 24
intersections.

(f) Hybrid Bus. In May, the Shreveport City Council approved the budget for the
purchase of the bus. The bus is expected to be delivered within 12 months.

4. Progress Toward Completion of Additional Technical
Analyses

No additional technical analyses are needed in this regard, as all modeling completed
prior to the March 31 submission supports continued attainment. Any additional
emissions reductions benefits from the landfill gas project and the energy efficiency
program which can be quantified may be modeled and factored into the technical
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analyses if feasible; however, such is not necessary in order to support the attainment
demonstration.

5. Meetings

As discussed above, the CACAC held its last meeting prior to submission of the AQIP
on March 9. The meeting was advertised in the local newspaper and the public was
invited. At the meeting, the final modeling presentation was given and final results
and conclusions were presented. Shortly thereafter, and after a public comment
period concluded, the CACAC approved the AQIP for submission to DEQ.

6. Progress of State SIP Development

The following is the expected SIP processing schedule as of June 29, 2004, furnished
by the DEQ:

SIP Noticed in Louisiana Register 8/20/04

SIP Public Hearing 10/7/04

SIP Comment Period 8/20-10/14/04
Response to SIP Comments 10/14 -11/14/04
Submittal of Final SIP to EPA Mid December ‘04

7. Obstacles

We are aware of no obstacles at this time toward completion of the December 31
milestone or any future milestones.



